
7/12/2004

Vendor: L Robert Kimball & Associates, Inc
Region/Locality: Blue Ridge Region

Period: June, 2004

Task Locality Hours
this period Comments

Planning
Review outstanding items for Counties no longer covered under contract and Region 8
  determine what items can be completed this month.  
WSP/LEC Assistance
Completed CRS for NPI for Danville PSAP; this is for NPI's network build out Danville 3
Completed P2 PSAP Survey for T-Mobile Danville 3
PSAP meeting with Vinton to discuss and resolve outstanding P2 issues and cell Vinton 14
  tower routing.
Contact Verizon to follow up on PSAP outstanding issues, including one push button Roanoke 4.5
  wireless transfer from Roanoke City to Roanoke County, a request for a copy of
  Verizon ALI database, and problems with Magic call summary reports
Attend conference call with Sprint to resolve trunking confusion at Sprint Floyd 2
Complete P2 PSAP Survey for T-Mobile Vinton 2.5
Follow up on Sprint contract status Floyd 2
Coordinate scheduling of drive retesting with Triton Danville 1
Coordiante scheduling of drive testing with Verizon Vinton 1
Review of regional deployment status with carriers Region 1
Cutover Assistance

CPE Assistance

Mapping

Cost Recovery, True Up Assistance

Installation Oversight
Update client in changes of project staff, review outstanding issues for reassignment Region 0.5
Project Reporting & Status Review 2

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Active Tasks
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Total Hours This Reporting Period 44.5

Issue Comments
Complete network installation for wireless calls at Floyd County Floyd
Begin installation of mapping display system Coordinate completion of contracPatrick

ctions Proposed to Resolve Iss
Issues of Importance

Completed Tasks
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